
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/13/2015

Contract Location: Time Allowed:

 I-285/SR 407 IN CLAYTON AND FULTON COUNTIES.

 

Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let:

P. O. BOX 518 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MCDONOUGH GA 30253-0518 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/08/2013

11/13/2014

00/00/0000

00/00/0000

938 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 70.58

662 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,517,272.97

$5,006,829.40

$4,125,311.98

36.70%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004203      $6,517,272.97 $5,006,829.40 $4,125,311.98 36.70% $283,098.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/13/2015

Project Number: M004203      I-285/SR 407 - SIGNING UPGRADES

 

M004203                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,913,568.79 $1,687,089.75 $226,479.04

Non-Participating $478,392.20 $421,772.44 $56,619.76

Total Earnings $2,391,960.99 $2,108,862.19 $283,098.80

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,391,960.99 $2,108,862.19 $283,098.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,391,960.99 $2,108,862.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $283,098.80

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/13/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 163-0232     TEMPORARY GRASSING AC  1.000 .350

 7080.000 .060

 

 

.410 $424.80 $2,902.80

0035 210-0100     GRADING COMPLETE - LS  1.000 .500

 442300.000 .060

M004203

 

.560 $26,538.00 $247,688.00

0471 641-1100     GUARDRAIL, TP T LF  20.000 21.000

 66.850 .000

 

 

21.000 $.00 $1,403.85

0476 641-1200     GUARDRAIL, TP W LF  100.000 887.500

 32.700 .000

 

 

887.500 $.00 $29,021.25

0481 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 7.000

 730.000 .000

 

 

7.000 $.00 $5,110.00

0486 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 5.000

 2070.000 .000

 

 

5.000 $.00 $10,350.00

0526 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  250.000 671.080

 79.000 .000

 

 

671.080 $.00 $53,015.32

Category Amount: $26,962.80 $349,491.22

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3001 150-1000     TRAFFIC CONTROL - LS  .000 .524

 957000.000 .050

SUPPLEMENTAL AGREEMENT NO 1

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.574 $47,850.00 $549,318.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14575-13-000-0

Estimate Summary By Project

Estimate Number: 0006

05/13/2015

Project Number M004203      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1

3012 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .600

 83870.000 .200

63.1 EB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.800 $16,774.00 $67,096.00

3020 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 83220.000 .300

61.1 WB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $24,966.00 $58,254.00

3022 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 94720.000 .300

60.7 WB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.700 $28,416.00 $66,304.00

3033 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 76620.000 .200

10.70 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $15,324.00 $30,648.00

3044 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .400

 123760.000 .700

9.5 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

1.100 $86,632.00 $136,136.00

3045 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 90795.000 .200

10.4 SB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $18,159.00 $36,318.00

3047 638-1011     STR SUPPORT FOR OVERHEAD SIGN, TP I, MP -LS  .000 .200

 90075.000 .200

11.0 NB

USE THIS ITEM FOR MEASUREMENT & PAYMENT

.400 $18,015.00 $36,030.00

Category Amount: $256,136.00 $980,104.00

Project Total Amount: $283,098.80 $2,391,960.99


